State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-BUT-70-/0 IN BUTTE COUNTY AT PULGA MAI NTENANCE BLAI SDELL CONSTRUCTION INC  TORRES, SAL $169,504 05/21/08  100%
02-4C7504 STATI ON P O BOX 493459 1657 RI VERSI DE DRI VE $162, 6;3 82; gg; 82 100%
REHABI LI TATE PAVENENT REDDI NG CA 96049 REDDI NG, CA 96049 10/ 10/ 08
(530) 245- 0132 (530) 225- 2034 COVPLETED
HVR WecP
02- LAS- 36-22.5/24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $3, 616,922 09/ 03/ 08 0%
02- 368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O. BOX 270430 28 825 (1)25 gg 0%
LAKE ROAD TO QUARRY STREET BEDDI NG CA 96045 SUSANVI LLE, CA 96127
RESURFACE SHOULDER (530) 257- 8120
(530) 222- 0810
HB4C SWPPP
02- LAS-395-11. 8/ 24. 8 I N LASSEN COUNTY NEAR HALLELUJAH TElI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03  100%
02-258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 903, 713 04/ 22/ 03 98%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127 $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936
A2 SWPPP (530) 257- 7383
02- LAS- 395- 30. 7/ 56. 7 I N LASSEN COUNTY AT AND NEAR M LFORD S| ERRA NEVADA CONSTRUCTI ON | NCGREENE, DAVI D $32, 009, 514 01/23/07 98%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O. BOX 270430 $31, 770,768 02/ 14/ 07 99%
ACST- P395- (215) E $0 10/ 08/ 08
0.6 KM NORTH OF SUNNYSI DE ROAD SUSANVI LLE, CA 96127
P3-95 2-(5E) SHOULDER W DENI NG AND RUMBLE STRI P SPARKS NV 89435 (530) 257- 8120
--() (775) 355- 0420
HB1 SWPPP
02- MOD- 139-17. 7/ 20. 9 I N MODOC COUNTY ABOUT 24 M LES SOUTH | NTERNATI ONAL SURFACI NG MENDOZA, SERG O $701, 707 05/ 13/ 08 0%
02-4C6804 OF NEVELL SYSTEMS 4300 CATERPI LLAR ROAD $549, zgg 835 gg; gg 78%
SEAL COAT P O BOX 4770 REDDI NG, CA 96003 10/ 10/ 08
STO CA 95352 (530) 225- 3193 COVPLETED
HML WecP (209) 525- 9065
02-PLU-36-9.3/12.3 IN PLUVAS AND TEHAMA COUNTI ES ON STEVE MANNI NG CONSTRUCTI ON | NOW NG, KATHRYN $1,317,670 04/04/08  100%
02- 4C6504 ROUTE 26 AND ON ROUTE 32 P O BOX 491660 28482 HW 44 STE. 1 $1, 285, 123 835 gg; gg 100%
THI N BLANKET W TH | SOLATED DI GOUTS REDDI NG CA 96049 SHI NGLETOMN, CA 96088 10/ 10/ 08
(530) 474- 4424 COVPLETED

HVL WPCP

(530) 222- 0810
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02- PLU-70-43.2/45.7 IN PLUVAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTION  COLLINS, RONALD $123,750 08/ 28/ 08 0%
02- 4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET $0 09/15/08 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QU NCY, CA 95971 $0 10/28/08
REDDI NG CA 96003 (530) 283- 2451 SUSPENDED
HB71 WPCP (530) 222- 1408
02- PLU-5747-/0 IN PLUMAS AND SHASTA COUNTI ES AT DUNTON CONSTRUCTI ON COMPANY ~ ENGLI SH, ANTHONY $257,669 05/23/08  100%
02- 0E7904 VARI QUS LOCATI ONS I NC 2060 3RD STREET SUITE $248, Ggg f{gf fg; gg 100%
REPAI R SANDHOUSES 19802 OX YOKE ROAD B 10/ 17/ 08
ANDERSON CA 96007 052030“ ;;5 45’2495965 COVPLETED
HA12 WPCP (530) 365- 9652 (530) 533-
02- SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $324, 602 12/28/07 0%
02- 3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $§f ﬂ? 2;5 ;gj gg 28%
I NSTALL PREFABRI CATED RADI O VAULT REDDI NG, CA 96003 :
REDDI NG CA 96099
(530) 244- 8464 (530) 225- 3083 SUSPENDED
HB4N WPCP
02- SHA-5-15. 1/ 15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 244, 790 03/ 05/ 08 14%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HONE ROAD 4300 CATERPI LLAR ROAD $19, 423,012 03/ 14/08 329%
ACST- P044- (044) E SEPARATI ON REDDI NG, CA 96003 $2,887,725 01/19/11
PO- 44 0- (4E) WDEN H GHVAY AND RAVPS MARTI NEZ CA 94553 (530) 225- 3160
--0) (925) 372- 8000
HB4N SWPPP
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $23,926,809 07/11/06  100%
02-3Cl414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $22, 131, 4% %5 (1)25 gg 100%
OVERCROSSI NG TO 0.5 KM SOUTH OF
MARTI NEZ CA 94553 REDDI NG, CA 96003 10/ 10/ 08
TURNTABLE BAY OVERCROSSI NG 925) 372- 8000 (530) 235- 9806 COVPLETED
CONSTRUCT NEW DECK (925) )
HA21 WPCP
02- SHA-5-31. 1/ 0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAWK CONSTRUCTI ON JOHNSON, GARY $180, 495 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE OBRIEN P O BOX 181 $28,076 07/03/08
4300 CATERPILLAR $24,701 02/09/09  16%

HA26 WPCP

ROADSI DE REST AREA

REST AREA STALL EXPANSI ON

PALO CEDRO CA 96073
(530) 547-5944

DRI VE
REDDI NG, CA 96003
(530) 225- 3198
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02- SHA-5-56. 7/ 0 I N SHASTA COUNTY ABOUT 15 M LES STI MPEL W EBELHAUS ASSOCI ATES RI NARD, WAYNE $215,215 09/15/08 0%
02- 0E3004 NORTH OF LAKEHEAD AT 3.4 M LES NORTH |INC 4300 CATERPI LLAR ROAD $0 10; 07; 08 0%
ER; ;‘3F2'(004) E OF G BSON ROAD OVERCROSSI NG P O BOX 492335 REDDI NG CA 96003 $0 11/12/08
o REPAI R SLOPE }
REDDI NG CA 960492335 (530) 229- 0531
HA23 WeCP (530) 223- 6605
02- SHA- 299-14. 2/ 0 I N SHASTA, SI SKI YOU AND TEHAMA TRUESDELL CORPORATI ON OF BADE, TIM $1, 355,598 08/ 28/ 07 88%
02-2C2604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A I NC 37334 MAI N STREET $720,283 10/ 05/ 07 70%
REHABI LI TATE BRI DGE DECKS 1310 W 23RD STREET BURNEY, CA 96013 $492,885 11/15/08
TEMPE AZ 85282 (530) 335- 2190
HVB WPCP (602) 437-1711
02- SHA- 299- 67. 8/ 77. 9 I N SHASTA COUNTY AT AND NEAR BURNEY J F SHEA CONSTRUCTI ON | NC MENDOZA, SERG O $3,052,050 02/08/08  100%
02- 406204 FROM 0.4 M LE VEST OF HATCHET P O BOX 494519 4300 CATERPI LLAR ROAD $2, 720, 7;3 835 155 82 100%
MOUNTAIN SUM T TO 0.1 M LE WEST OF
REDDI NG CA 96049 REDDING, A 96003 09/ 29/ 08
SONOVA STREET 5301 246. 4292 (530) 225- 3193 COVPLETED
ASPHALT CONCRETE OVERLAY (530) 246-
HML WeCP
02- SHA-299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RI NARD, WAYNE $2, 200, 657 05/ 09/ 08 13%
02-397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $1, 255,351 06/ 05/ 08 56%
ACST- P299- (152) E $200, 698 09/ 01/ 09
P2-99 1-(2EH) P MLE EAST CF TRINITY GOUNTY GLENN CA 95943 REDDI NG, CA 96003
) ) REALI GN CURVE AND | MPROVE DRAI NAGE B}
6202- 003- () (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SHA-5734-/0 I N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLI NO, STEVE ELKI NS $3,951,943 09/15/06  100%
02-36214 REDDI NG MAI NTENANCE STATI ON BOX 493526 REDDI NG, CA 96049- p. O BOX 496073 $3,990,254  09/21/06 40,
EXPAND EXI STI NG MAI NTENANCE STATI ON 3526 REDDI NG CA 96049- 6073 $0 ggf gi; 82
(530) 218- 1744 COVPLETED
HAL2 SWPPP
(530) 246- 7671
02- SIE-395-/3.1 I N LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $481,807 06/16/08 0%
02- 0E6204 NEVADA STATE LINE TO 2.1 M LES SOUTH P O BOX 50760 1555 EAST MAI N STREET 23 fﬂj 285 82 0%

HMVL WPCP

OF HALLELUJAH JUNCTI ON
GRIND AND REPLACE ASPHALT CONCRETE

SPARKS NV 89435
(775) 355- 0420

QUI NCY, CA 95971
(530) 283- 2451
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02-S1S-3-8.7/0 I'N SI SKI YOU COUNTY AT VARI OUS BLAI SDELL CONSTRUCTION INC ~ HINTON, JOHN $1, 225,340 04/ 23/ 08 92%
02-3C8704 LOCATI ONS FROM EAST FORK SCOTT RIVER P O BOX 493459 1745 S MAIN STREET $1, 072, Oég 83; gg; 82 90%
BRI DGE TO SHASTA RIVER BRI DGE REDDI NG CA 96049 YREKA, CA 96097
REHABI LI TATE BRI DGE DECKS (530) 245- 0152 (530) 841- 0173
HVB WPCP
02-SIS5-7.2/0 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TI NBERWORKS O SULLI VAN, ANDY $938,179 04/ 25/08 74%
02- 0C3304 AT THE DUNSMJI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $677,034  05/14/08 729
$202,460 12/ 09/ 08
FACI LI TY VOUNT SHASTA CA 96067 MT. SHASTA, CA 96067
REHABI LI TATE | NSPECTI ON FACI LI TY (530) 626. 4093 (530) 218- 4794
HA42 WPCP
02-SIS-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TULLIS I NC PASCAL, ANTHONY $9, 920,410 09/ 10/ 07 92%
02-381104 FROM 0. 4 KM NORTH OF LASSEN LANE P O BOX 493416 10300 BRI DGE BAY ROAD $9, 265,675 10/ 03/ 07 89%
ACI M 005 - (167)E OVERCROSSI NG TO 0.1 KM NORTH OF REDDI NG, CA 96003 $1,195,177 11/04/08
BH00-5 91-(7EI)M BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235- 9814
005- 9167- () REHABI LI TATE ROADVAY (530) 241- 5105
HA22 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 435,674 11/ 06/ 07 90%
02- 362004 2,249,404 12/10/ 07
et w008 - (166 E VEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAIN STREET $ e oo o200 93%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097 '
00-5 91-(6E) ROCKLI N CA 95677 5301 841. 0173
-0 (916) 632- 9361 (530) 841- SUSPENDED
HA26 WPCP
02- Sl S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J F SHEA CONSTRUCTI ON I NC HI NTON, JOHN $5, 344,380 05/ 08/ 08 0%
02- OE4804 KLAMATH RI VER ROAD UNDERCROSSING TO P O BOX 494519 745 S. MAI N STREET $1;$11§%, ggg 225 %5 82 2704
OREGON STATE LI NE FEDDI NG CA 96049 YREKA, CA 96097 :
HOT M X ASPHALT OVERLAY (530) 246- 4292 (530) 841-0173 SUSPENDED
HML WPCP
02-SIS-89-.1/3 I'N SI SKI YOU COUNTY AT VARI QUS RON HALE CONSTRUCTI ON | NC BADE, TIM $2, 209,075 06/ 06/ 08 44%
02- 0E5604 LOCATI ONS P O BOX 795 4300 CATERPI LLAR ROAD $2,134,397 06/27/08 94%

$130,231 11/10/08
PLACE HOT M X ASPHALT :
SHASTA LAKE CA 96019 RE?E' '2\?5 ;:/;5:6003
(530) 275- 7844 (530)

HVL WPCP



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-89-3.0/4 I'N SI SKI YOU COUNTY NEAR BARTLE FROM STEVE MANNI NG CONSTRUCTI ON | NCVMENDOZA, SERG O $2,727,047 10/25/07  100%
02-1C3704 0.4 KM SOUTH TO 1.2 KM NORTH OF DEADP O BOX 491660 4300 CATERPI LLAR ROAD $2,469,095 12/06/07 ;00
ACST- P089- (091) E $0 10/ 02/ 08
HORSE SUMM T REDDI NG, CA 96003
PO- 89 0- ( 1E) NODI FY HORI ZONTAL CURVE REDDI NG CA 96049 £30) 295. 3103 10/ 10/ 08
-0 (530) 222- 0810 (530) 225- COVPLETED
HB1 SWPPP
02- Sl S-96- 20. 0/ 20. 1 I'N Sl SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-S1S-97-/.2 I'N SI SKI YOU COUNTY | N WEED AT VAR QUSJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $7,547,449 06/ 13/ 07 82%
02- 359904 LOCATI ONS P O BOX 494519 $6, 927,460 07/ 23/ 07
ACST- 000C- ( 290) E ROADVAY REHAB LI TATI ON ;%ZTNS;;TDOA 06067 $266, 142 12/17/08 8%
00-0C 2- (OEA) C REDDI NG CA 96049 (530) 235 981;1
000C- 290- () (530) 246- 4292
HA22 SWPPP
02-SI'S-263-52.6/57. 1 I'N Sl SKI YOU COUNTY AT VARI OUS STEWART ENGI NEERI NG | NC HI NTON, JOHN $2, 034,990 05/ 23/ 08 64%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAIN STREET $1;$§§Jg'g$§ f{g; ig; gg 90%
REHABI LI TATE BRI DGE DECKS REDDI NG CA 96099 YREKA, CA 96097 !
(530) 244- 8464 (530) 841-0173
HVB wecP
02- TEH 5- 10. 5/ 0 I N TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLI NE, JEFF $293,160 06/13/08 53%
02- 4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD igg' ;;g fﬁj 225 82 12%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080 :
YUBA CI TY CA 95993 (530) 527- 8418
HB71 WeCP (530) 671- 1155
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 297,026 05/23/08 9%
02- 0C9704 6,392,833 06/17/08
ACI M 0005- ( 333) E 0.6 KM SQUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $ 5031 713 09/ 13/ 10 24%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080 !
REPLACE BRI DGE (530) 527- 8418

REDDI NG CA 960491539
HA21 SWPPP (530) 365- 3930
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02- TEH5- 16. 9/ 28. 2 I N TEHAMA COUNTY | N AND NEAR RED S| ERRA EQUI PMENT RENTAL INC  BLINE, JEFF $1, 550,385 05/ 13/ 08 82%
02-0C3004 BLUFF AT ELDER CREEK BRIDGE AND AT 8176 ROAD 44 122 BELLE M LL ROAD $1, 284, 1% 285 8?; 82 78%
DI BBLE CREEK BRI DGE GLENN CA 95943 RED BLUFF, CA 96080
SCOUR M TI GATI ON (530)527-8418
(877) 503- 6300
HA21 SWPPP
02- TEH5-/22. 2 IN TEHAMA COUNTY AT AND NEAR CORNI NG STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $8, 456, 611 04/04/08  100%
02-2C7514 FROM GLENN COUNTY LINE TO 1.7 MLES P O BOX 491660 3881 BENATAR WY, $8, 2%' 22(7) f1>‘11§ gg; gg 98%
NORTH OF COYOTE CREEK BRI DGE DD NG CA 96049 STE. C :
BRI DGE DECK OVERLAY
(530) 222- 0810 CHl Q0. CA 95928
WML MV WPCP (530) 895- 5245
02- TEH 36- 55. 3/ 59. 5 I N TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02-4C6304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 28 225 (1)25 82 0%
SEAL COAT REDDI NG CA 96001 SHI NGLETOWN, CA 96088
(530) 246- 4388 (530) 474- 4424 SUSPENDED
HML WeCP
02- TEH- 36-87.3/87. 6 IN TEHAMA COUNTY NEAR M NERAL FROM  UPDATE CONSTRUCTI ON | NC W NG, KATHRYN $362,151 05/14/08  100%
02-3C7204 0.3 MLE TO 0.1 MLE WEST OF ROUTE 20324 H GHWAY 36W 28482 HW 44 SU TE 1 $358, 3;3 88; %g; gg 100%
89 RED BLUEF CA 96080 SHI NGLETOWN, CA 96088 09/ 26/ 08
W DEN SHOULDER (530) 527. 8326 (530) 474- 4424 COVPLETED
HA42 SWPPP
02-TEH99-/4.7 I N TEHAMA AND RI VERSI DE COUNTI ES ON  PAVEMENT RECYCLI NG SYSTEMS | NCROGERS, JI M $3, 643,438 05/ 21/ 08 52%
02- 0E3704 ROUTE 99 AND ROUTE 62 P O BOX 1266 3881 BENATAR SUI TE C ﬁ, 322’ ?83 8?5 %g; gg 90%
RECYCLE ASPHALT PAVEMENT 1 IO
Rl VERSI DE CA 92502 Gl QO CA 95928
(951) 682- 1001 (530) 895- 5245
HML WeCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLINE, JEFF $6, 477,285 04/ 23/ 08 15%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $21$§§§'§?§ f{g; (1)‘215 gg 35%
RELOCATE MAI NTENANCE STATI ON RED BLUFF, CA 96080 '

WEST SACRAMENTO CA 95691

(916) 372. 2100 (530) 527- 8418

HA12 SWPPP
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02-TRI -299-18.7/18.9 IN TRINITY COUNTY NEAR DEL LOMA FROMR BROWN CONSTRUCTI ON COMPANY Rl NARD, WAYNE $575, 711 05/ 23/ 08 98%
02- OE1504 0.9 MLE TO 1.1 MLE WEST CF BI G I NC 4300 CATERPI LLAR ROAD 225431, %2% 2‘155 (1)25 82 88%
MOUNTAI N RCAD P O BOX 406 REDDI NG, CA 96003 ’
W DEN SHOULDERS -
W LLOW CREEK CA 95573 (530) 229- 0531
HB1 WeCcP (530) 629- 3702
02- TRI - 299-68. 2/ 0 IN TRINITY COUNTY NEAR DOUGLAS CI TY R BROWN CONSTRUCTI ON COVMPANY TORRES, SAL $186,579 04/14/08 70%
02-2C3304 AT 0.7 MLES EAST OF TRINI TY DAM I NC 1657 Rl VERSI DE DRI VE :gg- gg; f{i; 8;; 82 27%
BOULEVARD P O BOX 406 P. O BOX 496073 !
REPAI R CULVERT
W LLOW CREEK CA 95573 RE?? '2\?5 %326049
HA42 wWecP (530) 629- 3702 (530) 225-
02-TRI -5717-/0 IN TRINI TY COUNTY | N HAYFORK AT TI MBERVWORKS SANTOS, CHRI'S $2,524,570 02/ 26/ 08 51%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $1;$Z§§, ggé 8‘315 %g; 83 68%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SUTE B '
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 530) 949- 7581
HA12 SWPPP (530) 949-
02-VAR--/0 IN LASSEN, MODOC, SHASTA, SISKIYOU, DEBRU N CONSTRUCTI ON | NC TUHOLSKI, JERRY $1, 080, 005 02/ 25/ 08 89%
02- 4C5504 TEHAMA, AND TRI NI TY COUNTI ES AT P O BOX 1355 4300 CATERPI LLAR ROAD $953,481  03/21/08 85%
$329,841 10/31/08
VARI QUS LOCATI ONS REDDI NG, CA 96003
SEAL BRI DGE DECKS FRENCH CAMP CA 95231 (530) 225- 3418 SUSPENDED
(209) 462- 5100
HVB wWecP
Totals: Authorized Final Amt: $231, 297, 066 Completed to Date: $146, 225, 525 Work ThisMonth: $10, 415, 228

State of California Department of Transportation
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02-BUT-70-/0

02- LAS- 36-22. 5/ 24. 4

02- LAS-395-11.8/24.8
02- LAS- 395-30.7/56.7
02- MOD- 139-17.7/20.9

02- PLU-36-9.3/12.3
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02- PLU-5747-/0

02- SHA-0-/0
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02- SHA- 5- 56
02- SHA- 5-15
02- SHA- 5- 28
02- SHA- 299-
02- SHA- 299-67.8/77.9

.1/0
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02- SI E-395-/3.1
02-SIS-3-8.7/0
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02- 397904
02-3621U4
02- 0E6204
02- 3C8704
02- OE4804
02- 0C3304
02- 381104
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02-SI S-5-25.6/0

02-SI S-89-.1/3

02-SI S-89-3.0/ 4

02- SI S-96-20.0/20.1
02-SI S-97-/.2

02- SI S-263-52.6/57.1
02- TEH-5-/22. 2

02- TEH 5-10.5/0

02- TEH5-12.2/0

02- TEH 5- 16. 9/ 28. 2
02- TEH 36-55. 3/59.5
02- TEH 36-87.3/87.6
02- TEH99-/4.7

02- TEH- 5728-/0

02- TRI - 299-18.7/18.9
02- TRI - 299-68. 2/ 0
02-TRI -5717-/0

02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 362004
02- OE5604
02-1C3704
02- 340204
02- 359904
02- 3C8604
02-2C7514
02- 4C8004
02- 0C9704
02- 0C3004
02- 4C6304
02- 3C7204
02- OE3704
02- 362104
02- OE1504
02-2C3304
02- 350904
02- 4C5504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

02
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$38, 653, 110
$10, 549, 149

$104, 729, 458
$77, 150, 134

$215, 215
$231, 297, 066

Work Comp
$17, 907, 911
$9, 903, 713
$61, 845, 686
$56, 568, 214
$0

$146, 225, 525

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
02 $36, 466, 550

Work completed this Period: $36, 466, 550
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